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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

Fed Aid

201130

HA12

130

HA42

201130

HB1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

IN MONTEREY COUNTY NEAR LUCIA FROM

0.2 MILE TO 0.4 MILE NORTH OF VICENTE

CREEK BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

CONSTRUCT RETAINING WALL

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

CALEX ENGINEERING COMPANY

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

NEWHALL CA 91321

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

 

 

 

(661)254-1866

 

 

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

PASTORIUS, BRUCE

TYLER LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)927-4559

(805)226-8340

(831)375-1621

 $1,785,000

 $856,024

 $885,000

 $2,032,070

 $3,085,000

 $594,819

Bid + CCOs

 $1,530,000

 $817,840

 $655,912

 $0

 $2,941,704

 $564,881

Comp To  date

 $0

 $3,859

 $105,776

 $0

 $32,412

 $29,936

This Month

06/30/08

09/27/07

04/15/09

06/25/09

08/18/08

08/20/08

Awarded

06/30/08

10/16/07

04/15/09

07/09/09

08/18/08

09/15/08

Approved

12/30/08

08/20/09

10/07/09

07/20/09

06/29/09

Est Comp

 92%

 100%

 44%

 0%

 100%

 91%

%Time

 86%

 95%

 74%

 0%

 95%

 91%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0L2804

Contract 

  

  

  

ER-43G8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

23651 PINE STREET

585 W BEACH ST., PO BOX 720

411 WALKER ST

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-25-/11.7

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

Fed Aid

HM1

HB1

HM1

HA22

HA26

HB1

Pgm Code

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY AND SAN BENITO COUNTIES

ABOUT 13.3 MILES EAST OF SAN LUCAS

FROM 0.0 TO 15.3 MILES NORTH OF THE

25/198 INTERSECTION

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

Description 

PLACE HOT MIX ASPHALT ON PAVEMENT

INSTALL METAL BEAM GUARD RAIL

SEAL COAT EXISTING ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

Type Of Work

TOP GRADE CONSTRUCTION, INC

J FLETCHER CREAMER & SON, INC

GRAHAM CONTRACTORS INC

PAPICH CONSTRUCTION COMPANY

INC

DIANI BUILDING CORP

CENTRAL FENCE CO.

Contractor

LIVERMORE, CA 94551

SYLMAR, CA 91342

SAN JOSE CA 95159

PISMO BEACH CA 93448

SANTA MARIA CA 934565757

SACRAMENTO, CA  95822

 

 

(408)293-9516

(805)473-3016

(805)925-9533

 

TYLER LAVERING

KESHAVARZI, FARSHAD

SILVA, RICK

LANG, TIM R.

RICHARDS, TIM

PASTORIUS, BRUCE

Resident
Engineer

(831)375-1621

(831)761-7617

(805)226-8279

(805)226-7450

(805)542-4765

(805)226-8340

 $497,680

 $1,288,674

 $566,049

 $2,534,715

 $6,032,289

 $579,958

Bid + CCOs

 $0

 $0

 $499,654

 $784,041

 $2,944,812

 $450,969

Comp To  date

 $0

 $0

 $499,654

 $488,349

 $456,959

 $0

This Month

04/14/09

06/09/09

05/20/09

02/09/09

09/03/08

12/10/08

Awarded

04/29/09

06/25/09

06/05/09

02/23/09

09/26/08

01/05/09

Approved

08/12/09

03/08/11

08/04/09

08/05/09

02/02/11

07/06/09

Est Comp

 0%

 0%

 69%

 64%

 53%

 100%

%Time

 0%

 0%

 88%

 31%

 49%

 100%

% Work 

 

 

 

SUSPENDED

 

COMPLETED

Message

05-0Q9304

05-0L8004

05-0Q9104

05-0N3104

05-464104

05-0M7704

Contract 

  

SARR-X053-(022)E

  

  

ACHS-Q101-(146)E

ACHS-Q101-(147)E

  

  X0-53 0-(2E)

  

  

HGQ1-01 1-(6E)

G Q1-01 1-(7E)

  

--()

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

50 CONTRACTOR ST

12874 SAN FERNANDO RD

P O BOX 26770

P O BOX 2210

P O BOX 5757

148 OTTO CIRCLE

1529 HWY 68

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

3075 EXECUTIVE DRIVE

MONTEREY, CA 93940

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

SALINAS, CA 93907

Accepted

07/06/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-MON-101-45.8/82.6

05-MON-101-80.7/85.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-98.8/101.3

05-MON-146-/1.5

Fed Aid

HB4N

HB1

HA25

HA42

HM1

HM1

Pgm Code

IN MONTEREY CO AT VARIOUS LOCATIONS

FROM CENTRAL AVENUE NEAR KING CITY TO

HARTNELL ROAD NEAR SALINAS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF

SHERWOOD DRIVE OVERCROSSING TO WEST

LAUREL DRIVE OVERCROSSING

IN MONTEREY COUNTY NEAR PRUNEDALE AT

SAN MIGUEL CANYON ROAD  OVERCROSSING

IN MONTEREY COUNTY AT PRUNDEDALE FROM

0.1 MILE NORTH OF ECHO VALLEY ROAD TO

0.2 MILE NORTH OF SAN JUAN ROAD

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

Description 

CONSTRUCT MEDIAN ACCELERATION LANE

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

STABILIZE ERODED SLOPE AREA

RUBBERTIZED HOT MIX ASPHALT OVERLAY

SLURRY SEAL COAT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

WATKIN AND BORTOLUSSI INC

ARTHURS CONTRACTING INC

GRANITEROCK, PAVEX CONST

DIVISION

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

Contractor

WATSONVILLE CA 950775085

WATSONVILLE, CA 95077

SAN RAFAEL CA 949014886

ATASCADERO CA 93422

WATONVILLE, CA 95077

SACRAMENTO, CA 95829

(831)724-1011

 

(415)453-4691

(805)461-0140

 

 

TYLER LAVERING

TYLER LAVERING

PASTORIUS, BRUCE

WILSON, JENNIFER

KESHAVARZI, FARSHAD

Resident
Engineer

(831)375-1621

(831)375-1621

 

(805)226-8340

(831)761-7615

(831)761-7617

 $3,812,074

 $4,445,224

 $447,392

 $337,270

 $1,089,085

 $198,282

Bid + CCOs

 $0

 $4,391,142

 $0

 $0

 $1,056,042

 $111,121

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $111,121

This Month

07/15/09

07/15/08

06/24/09

06/23/09

02/17/09

04/22/09

Awarded

07/30/09

07/25/08

07/07/09

07/16/09

03/13/09

05/15/09

Approved

06/29/09

07/02/09

07/29/09

Est Comp

 0%

 100%

 0%

 0%

 100%

 68%

%Time

 0%

 100%

 0%

 0%

 100%

 62%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

05-0E4704

05-0N8304

05-0R2104

05-0Q0304

05-0R7804

05-0Q9204

Contract 

SARR-Q101-(151)E

ACST-Q101-(145)E

  

  

  

  

  Q1-01 1-(1E)

  Q1-01 1-(5E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 50085

PO BOX 720

77 LARKSPUR STREET

7730 MORRO ROAD SUITE 102

P.O. BOX 50001

9390 ELDER CREEK ROAD

1529 HWY 68

1529 HWY 68

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

06/29/09

07/02/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.1/0

Fed Aid

HA22

HB1

HB4N

HB4C

HB4N

HM1

Pgm Code

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

CASTILLO STREET UNDER-CROSSING

Description 

HIGHWAY PLANTING

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

Type Of Work

ODYSSEY LANDSCAPE CO., INC.

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MANUEL BROS INC

WHITAKER CONTRACTORS, INC.

Contractor

LODI CA 95242

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

GRASS VALLEY CA 95945

SANTA MARGARITA, CA 93453

 

(805)238-3510

(805)489-4216

(818)767-8418

(530)272-4213

 

LAVERING, TYLER

LANG, TIM R.

JOHNSON, CURTIS

ART INFANTE

BALLENTINE,DAVID

HENCH, CHARLIE

Resident
Engineer

(831)761-7618

(805)226-7450

(805)884-9459

(805)962-4752

(805)688-5920

(805)927-4559

 $188,352

 $932,315

 $497,000

 $47,332,593

 $646,085

 $3,410,000

Bid + CCOs

 $144,028

 $127,452

 $16,417

 $19,041,357

 $421,481

 $3,423,802

Comp To  date

 $2,032

 $0

 $16,417

 $1,854,876

 $5,596

 $0

This Month

11/27/07

12/31/08

10/29/08

04/02/08

10/20/08

04/18/05

Awarded

12/17/07

01/21/09

11/13/08

04/28/08

11/20/08

04/18/05

Approved

03/29/11

10/14/09

09/23/09

02/15/11

07/14/09

10/20/07

Est Comp

 0%

 23%

 23%

 58%

 100%

 100%

%Time

 0%

 21%

 3%

 40%

 66%

 100%

% Work 

PLANT EST

UNSAT

 

 

 

OVER RUN

OVER RUN

Message

05-0E2424

05-0L2304

05-480624

05-447804

05-0E0124

05-0M7204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

  

5400 W. HIGHWAY 12

P O BOX 4189

P O BOX 250

P O BOX 1489

P O BOX 995

P. O. BOX 910

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS STE. F

286 E. HIGHWAY 246,

SUITES 1,2,3

775 ARLINGTON ST.

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON,CA 93427

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-150-1.0/1.1

Fed Aid

HB4N

HA25

HB1

HB1

HA23

HA25

Pgm Code

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

Description 

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

RECONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

Type Of Work

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

MODERN ALLOYS INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

PACIFIC RESTORATION GROUP, INC

Contractor

SANTA CLARA CA 95050

CYPRESS CA 90630

STANTON CA 90680

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

CORONA, CA  92877

(408)562-0026

(714)546-7975

(714)893-0551

(805)642-0204

(805)546-8288

 

MAO. SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

JOHNSON, C.B.

Resident
Engineer

(805)884-9459

 

(805)688-5920

(805)688-5920

(805)688-5920

(805)884-9459

 $3,053,474

 $2,585,263

 $842,281

 $1,610,299

 $340,595

 $218,270

Bid + CCOs

 $3,006,473

 $2,354,819

 $261,948

 $1,581,897

 $327,314

 $189,848

Comp To  date

 $35,844

 $4,276

 $261,948

 $1,361

 $584

 $2,828

This Month

09/27/07

09/21/07

05/11/09

05/21/08

07/24/08

11/14/06

Awarded

10/09/07

10/11/07

06/02/09

06/24/08

08/15/08

12/04/06

Approved

04/19/10

05/27/11

11/23/09

05/03/10

10/29/09

03/02/10

Est Comp

 0%

 0%

 21%

 0%

 0%

 0%

%Time

 0%

 0%

 31%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

Message

05-460704

05-0G7704

05-0L4604

05-0L4504

05-0M8404

05-282814

Contract 

  

ACNH-Q101-(130)E

ACST-Q101-(136)E

ACST-Q101-(137)E

  

  

  

--()

G Q1-01 1-(6E)

G Q1-01 1-(7E)

  

  

  

  

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

630 REED STREET

10855 BUSINESS CENTER DR STE

11172 WESTERN AVENUE

2419 PALMA DRIVE

P O BOX 3810

P.O. BOX 77038

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

286 E. HWY 246, SUITE

1

286 E. HIGHWAY 246,

STE 1

286 E. HIGHWAY 246,

SUITE 1

22 N. MILPAS ST., STE

G

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

Fed Aid

HA42

HB1

HB1

HA21

HB4N

201130

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SAN BENITO CO NEAR THE CITIES OF

SAN JUAN BAUTISTA AND HOLLISTER FROM

THE ROUTE 156/101 JUNCTION TO EAST OF

FAIRVIEW ROAD

IN SANTA CRUZ COUNTY @ THE BUENA

VISTA INTERCHANGE NORTHBOUND ON/OFF

RAMP INTERSECTION W/BUENA VISTA RD.

Description 

PLACE ROCK SLOPE PROTECTION

CONSTRUCT UNDERGROUND DRAINAGE

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL MICROWAVE VEHICLE DETECTION

REPLACE CULVERT STORM SEWER

Type Of Work

SOUZA CONSTRUCTION INC

R. BURKE INC.

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

LEE WILSON ELECTRIC COMPANY

INC

GRANITEROCK,PAVEX

CONSTRUCTIONDIVISION

Contractor

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

ARROYO GRANDE CA 93421

SAN JOSE, CA 95136

(805)546-8288

 

 

(805)966-6690

(805)489-4216

 

LEW, MIKE

HAAG, ALAN

PASTORIUS, BRUCE

JENNIFER WILSON

WILSON, JENNIFER

Resident
Engineer

(805)348-3105

(805)884-9459

(805)226-8340

(831)761-7615

 

(831)761-7615

 $468,649

 $1,800,846

 $481,460

 $673,742

 $212,452

 $965,000

Bid + CCOs

 $456,295

 $1,243,556

 $495,948

 $0

 $0

 $0

Comp To  date

 $664

 $582,304

 $0

 $0

 $0

 $0

This Month

06/06/08

11/21/08

09/24/08

12/19/08

07/06/09

07/20/09

Awarded

06/27/08

12/03/08

10/06/08

01/20/09

07/23/09

07/20/09

Approved

07/21/09

11/09/09

02/22/10

08/21/09

Est Comp

 0%

 17%

 0%

 0%

 0%

 0%

%Time

 0%

 69%

 0%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-0H9204

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

Contract 

  

ACST-S192-(003)E

  

  

  

  

  

  S1-92 0-(3E)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

P O BOX 3810

P.O. BOX 957

PO BOX 50085

123 SANTA BARBARA STREET

P O BOX 250

120 GRANITE ROCK WAY

2053 PREISKER LANE,

SUITE E

22 N. MILPAS STREET

SUITE H

3075 EXECUTIVE DRIVE

150 WESTREIDGE DR.,

STE 140

150 WESTRIDGE DR STE

140

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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05District

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

Fed Aid

HB4N

HA42

HB1

HB1

HB1

HB1

Pgm Code

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR DAVENPORT

AT 2.0 AND 1.38 MILES SOUTH OF

WADDELL CREEK

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

Description 

INSTALL VEHICLE DETECTION SYSTEMS

REPLACE CULVERTS

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALLS

INSTALL TRAFFIC SIGNAL

Type Of Work

NORWOOD CONSTRUCTION

SOLOSKI & GONZALEZ, INC.

JOHN MADONNA CONSTRUCTION

COMPANY INC

HSR INC.

PAVEX CONSTRUCTION

J F L ELECTRIC

Contractor

BYRON, CA  94514

HALF MOON BAY, CA  94019

SAN LUIS OBISPO CA 93405

SANTA CLARA CA 95054

SAN JOSE, CA 95136

LOS ANGELES, CA  90001

 

 

(805)543-7751

 

 

 

ROMAN, BERTHA

DUNLAP, BARRY

FARSHAD KESHAVARZI

PATRICK DUSSELL

JENNIFER WILSON

ROMAN, BERTHA

Resident
Engineer

(831)427-4706

(831)427-4706

 

(831)427-4706

(831)761-7615

(831)427-4706

 $540,150

 $813,845

 $833,994

 $1,514,425

 $8,132,220

 $141,201

Bid + CCOs

 $0

 $117,148

 $0

 $153,555

 $7,946,587

 $0

Comp To  date

 $0

 $117,148

 $0

 $153,555

 $584,732

 $0

This Month

10/22/08

05/08/09

06/24/08

03/20/09

12/27/07

05/07/09

Awarded

11/10/08

06/03/09

08/01/08

05/14/09

01/29/08

05/22/09

Approved

10/27/09

01/05/10

03/26/10

07/28/09

10/23/09

Est Comp

 0%

 20%

 0%

 18%

 0%

 0%

%Time

 0%

 14%

 0%

 10%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-0C9024

05-0J1904

05-0K2404

05-0P8104

05-0K3204

05-0P7904

Contract 

  

  

  

ACHS-P017-(102)E

ACST-P017-(101)E

  

  

  

  

P P0-17 1-(2E)

  P0-17 1-(1E)

  

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

5301 BYRON HOT SPRINGS RD.#E

225 S. CABRILLO HWY #106 B

P O BOX 5310

530 ALDO AVE.

120 GRANITEROCK WAY

8257 COMPTON AVE.

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE. E

150 WESTRIDGE DR, STE

140

140 DUBOIS STREET,

SUITE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-5.3/7.8

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

Fed Aid

HM1

HM1

HA23

HE13

HE13

HA21

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

Description 

RESURFACE EXITING RAMPS

HOT MIX ASPHALT OVERLAY

REPAIR FAILED DRAINAGE SYSTEM

CONVERT 2-LANE HWY TO 4 LANES

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

Type Of Work

SOUZA CONSTRUCTION INC

R BURKE CORPORATION

SOUZA CONSTRUCTION INC

PAPACH CONSTRUCTION COMPANY

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93406

SAN LUIS OBISPO CA

934033810

PISMO BEACH CA 93448

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

(805)546-8288

(805)543-8568

(805)546-8288

 

 

(831)724-1011

STIMSON, PATRICK

HENCH, CHARLES

HENCH, CHARLES

RAMON HOPKINS

RICHARDS, TIM

STIMSON, PATRICK

Resident
Engineer

(805)348-3533

(805)927-4559

(805)927-4559

(805)226-9217

(805)542-4765

(805)348-3533

 $265,510

 $343,829

 $564,387

 $30,148,278

 $5,472,500

 $3,019,992

Bid + CCOs

 $276,301

 $2,580

 $497,184

 $9,346,628

 $5,299,155

 $1,938

Comp To  date

 $0

 $2,580

 $0

 $631,048

 $4,643

 $1,750

This Month

04/13/09

02/23/09

10/24/08

01/10/08

07/05/07

02/05/09

Awarded

04/20/09

03/04/09

11/14/08

02/08/08

08/03/07

02/23/09

Approved

06/24/09

08/17/09

06/23/09

08/10/10

01/15/10

09/18/09

Est Comp

 100%

 0%

 100%

 0%

 0%

 4%

%Time

 100%

 1%

 100%

 0%

 0%

 0%

% Work 

COMPLETED

SUSPENDED

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-0Q8804

05-0Q8904

05-0N4404

05-330714

05-0F9804

05-0Q2504

Contract 

  

  

ER-3952-(004)E

HPLU-6205-(010)H

ACST-P058-(103)E

  

  

  

--()

1620-5 01-(L  ) 

  P0-58 1-(3E)

  

  

  

  

05 0-12-()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 3810

P O BOX 957

P O BOX 3810

P O BOX 2210

2752 CONCRETE COURT

P O BOX 50085

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

SANTA MARIA, CA. 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

Accepted

06/25/09

06/30/09

Location
Storm Water
Plan
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07/20/09 Statement of Ongoing Contracts as of 08/03/09

05District

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

Fed Aid

HB4N

HB4N

HB4N

HB4N

HA22

HE11

HA25

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

Description 

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

Type Of Work

R G W CONSTRUCTION INC

R BURKE CORPORATION

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

CORONA, CA  92877

PISOM BEACH CA 93448

(925)606-2400

(805)543-8568

 

 

 

(805)473-3016

LEW, MIKE

LEW, MIKE

DANIEL MILLER

SILVA, RICK

RICHARDS, TIM

LANG, TIM R

Resident
Engineer

(805)348-3105

(805)348-3105

(805)549-3560

(805)226-8279

(805)542-4765

(805)226-7450

 $6,016,534

 $5,155,321

 $16,119,876

 $16,302,677

 $2,280,948

 $1,871,917

Bid + CCOs

 $1,128,891

 $5,195,306

 $7,606,316

 $10,807,469

 $2,139,656

 $2,400

Comp To  date

 $401,471

 $188,650

 $2,594,404

 $944,322

 $7,000

 $0

This Month

10/01/08

09/10/07

09/03/08

09/10/07

03/14/06

03/04/09

Awarded

10/15/08

09/28/07

09/15/08

09/24/07

03/30/06

03/16/09

Approved

05/26/10

07/24/09

09/23/09

11/01/10

04/26/10

09/14/09

Est Comp

 100%

 0%

 74%

 55%

 0%

 0%

%Time

 19%

 0%

 47%

 66%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

SUSPENDED

Message

05-485624

05-485614

05-0H1904

05-402804

05-0C1104

05-0R7704

Contract 

  

  

ACNH-Q101-(142)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

P O BOX 957

P. O. BOX 790

P.O. BOX 77038

P O BOX 2210

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

#130

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $10,577,619 $106,792,723 $206,549,017

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Fed Aid

HB4N

HM3

HM1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

SEAL COAT

REHABILITATE ROADWAY

Type Of Work

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

INTERNATIONAL SURFACING

SYSTEMS

CALPORTLAND CONSTRUCTION

Contractor

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

MODESTO CA 95352

(805)546-8288

(707)562-1900

(209)525-9065

 

LEW, MIKE

BARRY BEECH

BARRY BEECH

DANIEL MILLER

Resident
Engineer

(805)348-3105

(805)347-1965

(805)347-1965

(805)549-3560

 $1,537,499

 $389,838

 $442,382

 $7,316,414

Bid + CCOs

 $1,532,209

 $249,773

 $504,870

 $4,144,005

Comp To  date

 $739

 $195,869

 $14,856

 $238,058

This Month

03/06/08

11/10/08

01/21/09

06/11/08

Awarded

03/21/08

12/12/08

02/10/09

06/27/08

Approved

09/16/09

10/22/09

07/28/09

08/14/09

Est Comp

 0%

 66%

 51%

 83%

%Time

 0%

 62%

 90%

 56%

% Work 

PLANT EST

SATIS

 

SUSPENDED

 

Message

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

Contract 

STP-    -(   )

  

  

ACNH-S227-(005)E

--()

  

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

P O BOX 3810

P O BOX 2015

P O BOX 4770

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

2053 PREISKER LANE

STE E

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0L2804

05-0Q9304

05-0L8004

05-0Q9104

05-0E4704

05-0N8304

05-0R2104

05-0Q0304

05-0R7804

05-0N3104

05-464104

05-0M7704

05-0Q9204

05-0E2424

05-0L2304

05-480624

05-447804

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-25-/11.7

05-MON-101-45.8/82.6

05-MON-101-80.7/85.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-98.8/101.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-28.6/87.3

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



05-0E0124

05-0M7204

05-0G7704

05-0L4604

05-0L4504

05-0M8404

05-460704

05-282814

05-0H9204

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0J1904

05-0K2404

05-0P8104

05-0K3204

05-0P7904

05-0Q8804

05-0Q8904

Contract

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-17-10.1/11.3

05-SCR-129-.5/L.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-330714

05-0N4404

05-0F9804

05-0Q2504

05-485624

05-485614

05-402804

05-0C1104

05-0R7704

05-0H1904

05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

Contract

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
Statement of Ongoing Contracts - Index

05District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $26,021,553

 $23,840,869

 Bid + CCO

 $14,105,140

 $22,256,494

 Work Comp

-F-

-S-



05

District

 $6,944,164

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $206,549,017  $106,792,723

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $110,714,440

 $2,596,457

 $43,375,697

 Bid + CCO

 $57,037,941

 $497,184

 $12,895,964

 Work Comp

District Total:

Work completed this Period:  $6,944,164

-SH-

-ER-


	05

